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25 January 1985

New Building Project

Program/Chronology/Status

Program:
0.1.1 million gross square foot office building
o Expansion and renovation of central power plant
o Construction of 2,500 car parking deck and additional surface parking
0 Site work and the construction of security checkpoints
o0 Nonconstruction items including building design, physical security,
counterintelligence countermeasures, data processing and communications
facilities, maintenance and operations, and relocation of dispersed
components
Chronology:
o Project planning begun in spring 1981

- 0 Master Development Plan produced by Skidmore, Owings & Merrill and
building site selected by fall 1981

o GSA-CIA agreement reached establishing GSA as construction contract
manager in April 1982

o Smith, Hinchman & Grylls Associates, Inc. (SH&G) selected as the
architectural/engineering firm for the proposed building in August 1982

o0 Building design concept approved by senior Agency management in
March 1983

o CIA-Virginia Department of Highways and Transportation (VDH&T) agreement
reached covering improvements to Route 123 in March 1983

0 CIA-local residents traffic meeting held in auditorium in June 1983

o CIA Traffic Advisory Committee (CIA TAC) established fall of 1983

o National Capital Planning Commission (NCPC) approval for site work,
foundation construction, and construction of parking deck granted on

1 December 1983

0 Contract awarded to tﬁe George Hyman Construction Company for site
work, foundations, and the parking deck on 25 April 1984

o Groundbreaking ceremony attended by the President and Vice President
of the United States on 24 May 1984
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New Building Project - Program/Chronology/Status (continued)

o Final NCPC approval of all new building related designs received on
28 June 1984

o Contract awarded to MCI Constructors, Inc., for power plant renovation
on 28 June 1984

o Consensus reached by the CIA TAC on Route 123 improvements on:
27 November 1984, official approval withheld pending completion of an
environmental impact statement scheduled for completion in February
1985

o Centex Construction Company identified as the apparent low bidder for
the erection of the new building superstructure on 17 January 1985

Status:
o Interior layout/design of the new building underway
o Current construction activities on schedule

o Contract award for building erection scheduled for March of this year

o Building completion and beneficial occupancy scheduled for August 1987

Prepared on 25 January 1985 at the request of
the EO/DDA for a DA briefing for the new
HPSCI Committee.
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